
SANG – ZONE N2
SANG 
Construction 
Activity

Percentage of 
Works 
Complete

Target 
Completion 
Date 

Topsoil Strip 100% Complete
Earth Works 
(cut/fill)

100% Complete

Re-topsoil 100% Complete
Below Ground 
Drainage 

100% Complete

Footpaths 90% August 26

S1
S2

S3
N4

Future 
phased works N3

NH2 and 3 – Future phased works

N1
N2

INF3

NH1

Highways 
Compound
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SANG – ZONE N1
SANG 
Construction 
Activity

Percentage of 
Works 
Complete

Target 
Completion 
Date 

Topsoil Strip 100% Complete
Earth Works 
(cut/fill)

100% Complete

Re-topsoil 100% Complete
Below Ground 
Drainage 

100% Complete

Footpaths 90% August 26

*The dates indicated above are indicative and planned and could be subject to change. Separate communication will be circulated if there are any material changes between issuing of the report.
** The approved working times for the site are: 07:30-18:00 Monday to Friday, 08:00-13:00 Saturday. No work permitted on Sundays.

SANG – ZONE N3
SANG 
Construction 
Activity

Percentage of 
Works 
Complete

Target 
Completion 
Date 

Topsoil Strip 100% Complete
Earth Works 
(cut/fill)

100% Complete

Re-topsoil 100% Complete
Below Ground 
Drainage 

100% Complete

Footpaths 90% August 26

SANG – ZONE N4
SANG 
Construction 
Activity

Percentage of 
Works 
Complete

Target 
Completion 
Date 

Topsoil Strip 100% Complete
Earth Works 
(cut/fill)

100% Complete

Re-topsoil 100% Complete
Below Ground 
Drainage 

100% Complete

Footpaths 90% August 26

SANG – ZONE S3
SANG 
Construction 
Activity

Percentage of 
Works 
Complete

Target 
Completion 
Date 

Topsoil Strip 100% Complete
Earth Works 
(cut/fill)

100% Complete

Re-topsoil 1000% Complete
Below Ground 
Drainage 

100% Complete

Gabion Basket 
Retain Wall 

100% Complete

SANG – ZONE S2
SANG 
Construction 
Activity

Percentage of 
Works 
Complete

Target 
Completion 
Date 

Topsoil Strip 100% Complete
Earth Works 
(cut/fill)

100% Complete

Re-topsoil 100% Complete
Below Ground 
Drainage 

100% Complete

Footpaths 40% September

SANG – ZONE S1

SANG 
Construction 
Activity

Percentage of 
Works 
Complete

Target 
Completion 
Date 

Topsoil Strip 100% Complete
Earth Works 
(cut/fill)

100% Complete

Re-topsoil 100% Complete
Below Ground 
Drainage 

100% Complete

Footpaths 20% September 26

ENERGY CENTRE 
Construction 
Activity

Percentage of 
Works 
Complete

Target 
Completion 
Date 

Compound Set-
up

100% Complete

Earth Works 
(cut/fill)

100% Complete

Below Ground 
Drainage 

80% September 26

Services 
Installation

90% August 26

EC

Area part of the wider A35 allocation

NH1 

NH1 
Construction 
Activity

Percentage of 
Works 
Complete

Target 
Completion 
Date 

Sustainable 
Movement 
Corridor 
Carriageway 

100% Complete

Utility Install 100% Complete
Footpath 50% TBC
NH1.2 Parcel 5% TBC
NH1.2 Parcel 5% TBC



*The dates indicated above are indicative and planned and could be subject to change. Separate communication will be circulated if there are any material changes between issuing of the report.
** The approved working times for the site are: 07:30-18:00 Monday to Friday, 08:00-13:00 Saturday. No work permitted on Sundays.

S278 Works

The main Section 278 highway works, including the roundabout and Wisley Lane 
Diversion, are now complete and fully open to traffic.

The remaining works are limited to completion of the Pegasus Crossing, which is 
awaiting the permanent electrical supply, together with minor finishing and 
landscaping activities within the surrounding areas.

These remaining activities are expected to have minimal impact on local 
residents and road users.

Boundary Treatment Works

Upcoming works: Boundary treatment works are ongoing, with installation of the 
post and rail fencing along the southern boundary of the Northern SANG 
progressing well.

The boundary alignment along the northern edge of the Northern SANG has now 
been agreed. Taylor Wimpey will be contacting the relevant neighbouring residents 
individually over the coming weeks to discuss the agreed alignment and address 
any matters previously raised before fencing works recommence in this area.

Noise levels are expected to remain low and short term, primarily associated with 
hand tools and small plant. All works will continue to be managed to minimise 
disruption to nearby residents and footpath users.
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Energy Centre

Upcoming works: The major lifting operations within the Energy Centre have now 
been successfully completed, with the Heat Hub equipment installed and the crane 
removed from the area.

Subsequent M&E trades are now progressing with the fit-out of the Heat Hub slab, 
including the installation and connection of the associated mechanical and 
electrical infrastructure.

Groundworks also continue within the Energy Centre, with works to the foul 
attenuation tank currently ongoing alongside the wider permanent infrastructure 
works.

Residents may continue to notice vehicle and plant movements associated with 
these activities. Works will continue to be carefully planned and coordinated to 
minimise disruption to the surrounding area.

Ockham Road North  - Rising Main Install

Upcoming works: The foul rising main installation along Ockham Road 
North has now been completed, including the associated chambers and 
carriageway reinstatement, with the road reopened to traffic.

A short return visit will be required to complete the final testing and 
commissioning of the rising main, along with some minor associated white 
lining works.

These works are currently being coordinated with Surrey County Council 
and are anticipated to be undertaken under overnight road closures to 
minimise disruption to local residents and road users. Further details will be 
provided once the dates and traffic management arrangements have been 
confirmed.

SANG Zone S3

Upcoming works: Works within SANG Zone S3 are now nearing 
completion, with only a small section of footway and a small bridge 
remaining to be installed.

Once these works are complete, the area will be fenced off in preparation 
for the future SANG building construction. The commencement date for 
these future construction activities is yet to be confirmed and further 
information will be provided once the programme has been established.

Noise levels associated with the remaining works are expected to be low 
and short term, primarily associated with small plant and construction 
activities. No significant increase in noise or dust is anticipated.

Stratford Brook Boardwalk

Upcoming works: Good progress continues on the Stratford Brook 
boardwalk, with screw pile foundation installation and construction of the 
boardwalk structure continuing along the alignment.

The foundation works have taken slightly longer than originally anticipated 
due to variable ground conditions, with deeper screw piles required in some 
locations. Construction of the boardwalk will continue over the coming 
weeks, with completion currently anticipated in October.

Noise levels are expected to remain relatively low, with activities mainly 
involving light plant, operatives and installation of the boardwalk structure. 
No significant increase in noise or dust is anticipated and existing mitigation 
measures will remain in place.
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